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Ms. Helen Shannon
Regional Docket Coordinator
ERRD-Federal Facilities section
USEPA Region II
26 Feder,al Plaza, Room 2930
New York, New York 10278

Re: NAVAL WEAPONS INDUSTRIAL RESERVE PLANT, CALVERTON NEW YORK

Dear Ms. Shannon:

~his letter is in reference to your letter to the Naval Weapons
Industrial Reserve Plant dated December 10, 1990. In the letter
you state that NWIRP is to submit the results of the SI or a date
indicating when the SI will be complete.

, Northern Division has been delegated the authority to represent the
NWIRP regarding CERCLA issues. As stated in our phone conversation
on January 3, 1991 contract acqusition problems for the SI have
been unsuccessful to date. This has made it difficult to proceed
with the study in the time frame that we initially stated.

We try to maintain a proactive stance in addressing the
environmental responsibilities of the Navy. Our current plan is to
use an Indefinite Quantity Contract to develop the SI Workplan and
then continue with the field work. The enclosed schedule shows the
due date for the SI report to be in May of 1992.

We propose to expedite this effort by going directly into the RI/FS
phase of the investigation at sites 1 and 2 in Calverton. Our
obervations of both sites indicate they will fall into the RI/FS
catagory. The enclosed RI/FS schedule shows that the final RI/FS
report would be delivered on June of 1993. We feel this
consolidated approach at Calverton save almost 1-1/2 years in
investigative effort involved in the program. sites 4 and 6 will
be sUbject to the Site Investigation requested in your letter.

We would like to meet with you to discuss more details of our plan
of action for the Calverton sites.
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Re: NAVAL WEAPONS INDUSTRIAL RESERVE PLANT, CALVERTON NEW YORK

Please refer any questions regarding the above to either Paul

wentworth or myself at~~8~1)

T. G. SHECKELS
Head, Restoration Management section
By direction of the Commanding Officer

Copy to:
NAVPRO (D. Segal) /
NAVAIR (R. Booth, Air 4222)
GAC (J. Ohlamn)
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